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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-25
GUIDELINES FOR ALLOCATING, MONITORING AND AUDITING OF

FUNDS FOR LOCAL ASSISTANCE PROJECTS

PROPOSITION 116 BOND PROGRAM
WAIVER-00-27

ISSUE
Resolution G-99-25, Guidelines for Allocating, Monitoring and Auditing of Funds for Local Assistance
Projects, adopted by the California Transportation Commission (Commission) on August 18, 1999,
stipulates that allocated funds must be encumbered by the award of a contract within twelve (12) months
of the date of the allocation; and recipients have up to 36 months after award of the contract to complete
a construction or vehicle purchase project.  The Commission applied these requirements to projects
funded by the Proposition 116 Program.

The deadline for the period of contract award for the Redding Area Bus Authority’s Maintenance
Facility project is rapidly approaching.  The project sponsor has requested a time extension to allow
sufficient time to resolve outstanding issues that have delayed the awarding of the contract.

RECOMMENDATION
The Department recommends the Commission approve the time extension requested by Redding Area
Bus Authority (RABA) from June 8, 2000 to December 8, 2000.

SUMMARY
On June 8, 1999, the Commission approved Resolution BFP-98-30 allocating $1,921,605 in Proposition
116 Bond funds to RABA for the construction of a maintenance facility.

RABA is requesting to extend the period of contract award from June 8, 2000 to December 8, 2000.
The delay was caused by the need to conduct additional soil testings, as the initial soil samples from the
building site exposed evidence of potential contamination.  RABA’s soil contamination consultant
required additional time to do the work and to submit a final report.  Time requested will allow RABA
to complete the project within the original schedule and cost.


